File No.PRR01-PRE0PROG(ROAD)/10/2020-PROG-II

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

Panchayat Raj & Rural Development Department - West Godavari District – PRR(SCC) – Road from Poduru PHC to Nalla Venkayya Cheruvu of Kavitam in Poduru Mandal – Extension of Agreement Time upto 31.01.2020 without imposing penalty – Accorded - Orders – Issued.

- -

PANCHAYAT RAJ AND RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.RT.No. 67 Dated: 29-01-2020.

Read the following:-

1.G.O.Rt.No.731, PR & RD (Progs.I) Dept., Dt.09.11.2017.
2.Procgs.No.AE/DEE2/EOAT/Poduru/WG/2019 dt:30.05.2019 of the ENC, PR, Vijayawada.
3.Lr.No.AEE2/EOAT/PRR(SCC)/Kavitam/Poduru/W.G.Dt/2019, dt.20.11.2019 of SE, PR, Eluru.
4.From the ENC., PR., Lr.No.AE/DEEII/PR/WG Dist./PRR(SCC)/ EOAT/2017-18, dt.07.01.2020.

--00--

O R D E R :-

In the circumstances reported by the Engineer-in-Chief, Panchayat Raj, Vijayawada, in his letter 4th read above, Government after careful examination of the proposal, hereby accord extension of agreement time upto 31.01.2020 without imposing penalty as delay is not attributable to the contractor in respect of the work "Road from Poduru PHC to Nalla Venkayya Cheruvu of Kavitam in Poduru Mandal of West Godavari District." The Extension of Agreement Time granted above is final.

2. The Engineer-in-Chief, Panchayat Raj, Vijayawada shall take further necessary action in the matter accordingly.

3. A copy of this order is available on the Internet and can be accessed at www.ap.gov.in/goir.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

GOPAL KRISHNA DWIVEDI
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Engineer-in-Chief,
Panchayat Raj, Vijayawada, Andhra Pradesh.
The Superintending Engineer, Panchayat Raj, Vizianagaram District.
Copy to:
The OSD to Minister (PR&RD)
The PS to Prl.Secy., (PR&RD).
Sf/SC.

//FORWARDED:BY ORDER//

SECTION OFFICER